

E C R E T 212305Z AUG 69 CITE

25X1

25X1

25X1

EF: 6063

25X1

1. THE FOLLOWING REVISED AND ADDITIONAL CONSTRUCTION AND ELECTRICAL WORK REQUIREMENTS ARE FORWARDED FOR YOUR APPROVAL.

A. REVISED: PREPARE 2EA 16'X16'X12" REINFORCED CONCRETE ADS. REMOVE 2EA NIKE ANTENNAS FROM TRAILERS AND SET UP ON PADS, 2,500.00.

B. REVISED: CONSTRUCT CABLE TROUGHS FROM MISSILE TRACKER TO TRAILERS; TARGET TRACKER TO TRAILERS; ACQ/RADAR TO TRAILERS; AGI SHACK TO TRAILERS AND TRAILERS TO HANGAR 6 \$1,800.00. LAY 2 CONDUCTOR CABLE AND 1/2" CO-AXIAL CABLE FROM TRAILERS TO HANGAR 6 \$800.00.

C. NO CHANGE: CARPENTRY AND ELECTRICAL WORK IN HANGAR 6 1,750.00.

D. REVISED: CONTINGENCY \$1,100.00.

E. NEW: CONSTRUCT TRANSFORMER SUB STATION NEAR TRAILERS AND LAY 4160 VOLTS LINE UNDERGROUND TO EXISTING 4160 POWER LINES. MATERIAL \$400.00, LABOR \$1,200.00, TOTAL \$1,600.00.

AGE 2 S E C R E T

25X1

F. NEW: SET UP 3 TRAILER COMPLEX; SET UP ELECTRICAL DISTRIBUTION PANEL CONNECTED TO TRANSFORMER, 3 TRAILERS, 1EA 400 CYCLE MD-4 AND 1EA NIKE ANTENNA. INSTALL 3EA A/C UNITS. CONSTRUCT 8'X10' WOOD PLATFORM W/STEPS. MISC. ELECTRICAL WORK IN TRAILERS. 3,000.00.

G. NEW: GRADING FOR ITEM F ABOVE \$300.00.

2. ITEM B ABOVE DOES NOT INCLUDE COST OF 12 CONDUCTOR CABLE R THE 1/2" CO-AXIAL.

3. TOTAL COST OF ABOVE REQUESTED WORK IS \$12,850.00. REQUEST APPROVAL TO EXPEND \$8,000.00 IN ADDITION TO \$4,500.00 APPROVED

N .

25X1

S E C R E T